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History of Midfield Cargo

• Originally proposed in 1998
• Ten year development schedule

• 100 acres cargo‐related land use
• Buildings combined 412,000 SF



Status of Midfield Cargo in March 2017

• 80,000 SY of asphalt apron/taxilane
• 14,500 SY of concrete apron
• 65,000 SF of building

• 20,000 SY employee parking lot
• 30,000 GAL fuel farm



Status of Midfield Cargo in March 2017



HighFlyer Requirements

 Three 767 parking spaces
 Suitable warehouse space
Modifications to the building
 Fuel Farm
 Slurry Seal to Taxilane
 Begin operation May 1, 2017



HighFlyer Requirements – Short Term



Alan Peljovich, PE
Program Manager



HighFlyer Requirements – Long Term

 Additional Parking for up to one additional 767 and one 747
 Complete by 2017 Holiday Season
 Additional Operational Space for MAA
 Deicing Requirements
 SIDA/Gate Changes
 Long‐Term Fueling
 747‐400 vs 747‐800



Long Term Development
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Long Term Development

 Expedite NEPA Process
Within Development Footprint
 Re‐Evaluation of Existing EA



Long Term Development ‐ Schedule



Long Term Development ‐ Schedule
 Procurement Schedule

 Justified Expedited Procurement
 Selected Bidders List

 Contract Language
 Incentives
 Phasing

Must Haves – Early Phases Tied to 
Incentives

Nice to Haves – Later Phases

 Subsequent Contracts Would Address 
Any Remaining Needs
 Fueling
 Long‐term Deicing



Long Term Development ‐ Schedule



Partnering
• Formal Process binding all parties to 

work together in a collaborative 
problem solving team dynamic.

• MAA has adopted formal partnering 
for all Capital projects exceeding $10M

• Bid as an allowance to the 
construction contract



Design Elements ‐ Apron



Design Elements ‐ Apron



Expedited Field Investigations
• Pavement and Foundation designs 

performed using historical data
• Confirmed design once lab 

work was completed
• Driller mobilized within 48 hrs.
• Performed visual pavement 

inspections within 24 hrs.



Design – Drainage and Glycol 
Collection



Design Elements – Drainage and Glycol 
Collection



Design Elements – Glycol Diversion Vault

Diversion 
Chamber

Clean Water 
Bypass

Valve 
Chamber



Design Elements – Glycol Diversion Vault



Short Term ‐ Drainage and Glycol 
Collection



Long Term – Drainage and Glycol 
Collection



Design Elements – Pavement Design



Production Rate Assumptions vs. 
Schedule

• Typical PCC pour – 800‐850 CY 
or 1,600‐1,700 SY

• Forms vs. Slip Form
– Contractor leap frogged forms 

rather than setting up pilot 
lanes

– Built “dam” to project utility 
corridor

• Set 50 LF of Trench Drain per 
Day

• Material Availability
– Pours scheduled to coincide 

with concrete suppliers other 
projects



Phasing – Full Build Out



Construction Administration

• Shop Drawing Review
– Dedicated staff member for reviews

• RFI Review Process
– Confirming RFIs
– Direct line of Communication

• Partnering





Christina Pettit
Project Manager

To help protect your privacy, PowerPoint has blocked automatic download of this picture.



28,000 SY of excavation and stone 
placement.

Excavation Stone Placement



28,000 SY of asphalt paving and 
concrete placement.

Asphalt Paving Concrete Forming and Pouring



Working in a confined area.
Electrical line installation along side 
the glycol line.

Electrical installation, Trench drain 
installation, and stone placement.



September 5th, pouring one lane and 
preparing for the next.

Forming and preparing a 760’ lane for 
tomorrow’s concrete pour of 1644 SY.

Pouring 1644 SY of concrete, pours 
typically started at 2AM. 



Phase 1A
Adding security fencing to work in 
Phase 1A.

Working along side Pinnacle during 
their daily cargo operation.



Concrete lane to prevent sheet flow was poured 3 days 
prior to receiving a half inch of rain in a few short 

hours.



Day 108



April 2017



March ‐ April 2017



April 2017
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